

Intersect Change Request Form

The **Change Request Form** must be submitted to the Intersect Operations Team via: operational-services@intersectmbo.org

Project Name	2025 Input Output Engineering Core Development Proposal
Project Number	EC-0002-25-2025
Vendor Name	Input Output Engineering Pte. Ltd.
Date Change Request Submitted	27/03/2026

Milestones Change Affects	<u>Acropolis</u> MS5.10 - ChainSync / BlockFetch server MS5.11 - Relay node MS5.12 - Mempool & block production MS5.13 - Block producing node - testnet MS5.14 - Block producing node - mainnet
Description of Proposed Change	
Milestone Cancellation: We recommend the cancellation of a workstream and its associated milestones. The rationale is detailed below, and outcome of this cancellation is to release funding from relevant Smart Contract and back to the Treasury.	
Justification for Change	
IO is requesting the cancellation of milestones MS5.10 through MS5.14 of the Acropolis project. IO has successfully delivered all milestones through March 2026 (MS5.1 through MS5.9), producing a functional Rust-based data node with full transaction validation, Blockfrost-compatible APIs, and production adoption by ecosystem partners. Following a strategic assessment aligned with Cardano's priorities of increasing TVL, monthly active users, and transaction volume, IO has determined that further development on Acropolis would not be enhancing these priorities, whilst node diversity is continuing to progress with projects like Amaru, Dingo, and others. Acropolis remains fully	

open source on GitHub.

Impact Assessment

Milestones: Summary of changes to relevant milestones by workstream:

- Acropolis: cancellation of milestones


Cost: Cancellation of these milestones means that funds shall be returned back to the treasury.

Quality: Cancellation of these milestones does not compromise subsequent delivery effort or parallel workstreams.

Risk: No risks introduced

Proposed Date Changes

Milestone Number	Milestone Name	*Current* Milestone delivery due date (as per contract)	*New* Milestone delivery due date	*Current* Milestone payment date (as per contract)	*New* Proposed Milestone payment date
MS5.10	ChainSync / BlockFetch server	30 Jun 26	N/A	30 Jul 26	N/A
MS5.11	Relay node	30 Jun 26	N/A	30 Jul 26	N/A
MS5.12	Mempool & block production	30 Sep 26	N/A	30 Oct 26	N/A
MS5.13	Block producing node - testnet	30 Sep 26	N/A	30 Oct 26	N/A
MS5.14	Block producing node - mainnet	31 Dec 26	N/A	30 Jan 27	N/A

Signed by:  Signed by
2DB4035B07724E6...

for and on behalf of Input Output Engineering

Date: 4/10/2026

Signed by .....
E8BB254D3FA147D...

for and on behalf of Intersect

Date: 4/21/2026