

Intersect Change Request Form

The **Change Request Form** must be submitted to the Intersect Operations Team via: operational-services@intersectmbo.org

Project Name	2025 Input Output Engineering Core Development Proposal
Project Number	EC-0002-25-2025
Vendor Name	Input Output Engineering Pte. Ltd.
Date Change Request Submitted	05/03/2026

Milestones Change Affects	<u>Mithril</u> MS8.5: Mithril ZK proofs - Prototype MS8.7: Mithril ZK proofs - Mainnet <u>Nested Transactions</u> MS13.4: Plutus Context <u>Plutus Core</u> MS14.6 - CIP-0112: Observe script type MS14.9 - Introduce Plutus V4 as a new Plutus ledger language version <u>Tiered Pricing Mechanism</u> MS15.1: Transaction Prioritization Framework MS15.2: AI Congestion Prediction Service MS15.3: Wallet Integration & Testnet Launch MS15.4: Assured Channel Design Finalization MS15.5 : Cardano Problem Statement & Revised CIPs
Description of Proposed Change	
Date Changes: The proposed adjustments specify new completion dates for each of the milestones referenced. These revisions are a direct and necessary consequence of unforeseen technical and external constraints. Milestone Cancellation: We recommend the cancellation of a workstream and its	

associated milestones. The rationale is detailed below, and outcome of this cancellation is to release funding from relevant Smart Contract and back to the Treasury.

Justification for Change

This Change Request Form is being submitted to align the referenced milestones and completion dates with the revised technical realities identified during the current phase of the project. The need for this revision is based on new and previously undiscovered technical data/requirements identified during the execution of the Scope of Work (“SOW”).

Primary drivers for these changes across all the listed initiatives are:

- Development complexities identified: Identification of previously unknown or undiscoverable technical requirements necessitating additional development work to meet deliverables and acceptance criteria.
- Infrastructure constraint and/or dependency delay specifically new Ledger era

For the **Tiered Pricing Mechanism (MS16.1 – MS16.5)** workstream specifically, we have identified that the research this proposal implementation was based upon does not fully reflect future releases, specifically in regards to the Leios implementation. As a result, do not believe that continuing this work would deliver the value anticipated to the ecosystem and propose to **cancel milestones** associated, releasing those funds back to the Treasury.

Impact Assessment

Milestones: Summary of changes to relevant milestones by workstream:

- Mithril: changes to dates
- Nested Transaction: changes to dates
- Plutus Core: changes to dates
- Tiered Pricing Mechanism: cancellation of milestones

Cost: For workstreams with a date change, this adjustment to the delivery schedule is not associated with any increase to the agreed-upon fees for the defined scope of work. For workstreams that require a cancellation those funds shall be returned back to the treasury.

Quality: This schedule adjustment will not result in any compromise to the quality, functional completeness, or stability of the final product.

Risk: The overall project risk profile remains unchanged.

Proposed Date Changes

Milestone Number	Milestone Name	*Current* Milestone delivery due date (as per contract)	*New* Milestone delivery due date (as per contract)	*Current* Milestone payment date (as per contract)	*New* Proposed Milestone payment date
MS8.5	<i>Mithril ZK proofs - Prototype</i>	31 Dec 25	15 Apr 26	30 Jan 26	30 May 26
MS8.7	<i>Mithril ZK proofs - Mainnet</i>	31 Mar 26	30 Jun 26	30 Apr 26	30 Jul 26
MS13.4	<i>Plutus Context</i>	31 Mar 26	30 Jun 26	30 Apr 26	30 Jul 26
MS14.6	<i>CIP-0112: Observe script type</i>	31 Dec 25	30 Jun 26	30 Jan 26	30 Jul 26
MS14.9	<i>Introduce Plutus V4 as a new Plutus ledger language version</i>	31 Mar 26	30 Jun 26	30 Apr 26	30 Jul 26
MS15.1	<i>Transaction Prioritization Framework</i>	31 Dec 25	N/A	30 Jan 26	N/A
MS15.2	<i>AI Congestion Prediction Service</i>	31 Dec 25	N/A	30 Jan 26	N/A
MS15.3	<i>Wallet Integration & Testnet Launch</i>	31 Mar 26	N/A	30 Apr 26	N/A
MS15.4	<i>Assured Channel Design Finalization</i>	31 Mar 26	N/A	30 Apr 26	N/A
MS15.5	<i>Cardano Problem Statement & Revised CIPs</i>	30 Jun 26	N/A	30 Jul 26	N/A

Signed by:

Signed by

Can Huzmeli

2DB4035B07724E6...

for and on behalf of Input Output Engineering

Date: 4/10/2026

DocuSigned by:

Signed by

Jack Briggs

EDBB254D3FA147D...

for and on behalf of Intersect

Date: 4/7/2026