

Intersect Change Request Form

The **Change Request Form** must be submitted to the Intersect Operations Team via:
operational-services@intersectmbo.org

Project Name	<i>Catalyst 2025 Proposal by Input Output: Advancing Decentralised Community Innovation Funding & Infrastructure</i>
Project Number	<i>EMI-0001a-25</i>
Vendor Name	<i>Catalyst FC</i>
Date Change Request Submitted	<i>28/04/2026</i>

Milestones Change Affects	<i>Milestone 3 - F15 Launched and Proposal submission stage closed</i>
Description of Proposed Change	
The last milestone of Catalysts FC's " <i>Catalyst 2025 Proposal by Input Output: Advancing Decentralised Community Innovation Funding & Infrastructure</i> " SoW, Milestone 3 " <i>F15 Launched and Proposal submission stage closed</i> " is to be cancelled with the funds returned to the treasury.	
Justification for Change	
With administration of Catalyst FC transferring from Input Output to the Cardano Foundation, Fund 15 will no longer go ahead under the scope of the existing "<i>Catalyst 2025 Proposal by Input Output: Advancing Decentralised Community Innovation Funding & Infrastructure</i>" SoW. The corresponding Milestone payment for Fund 15 shall therefore be cancelled and returned to the treasury.	

Impact Assessment

Milestones: Milestone 3 – “F15 Launched and Proposal submission stage closed” is to be cancelled and removed from the SoW.

Cost: The value of Milestone 3 (21m ada) will be returned to the Treasury

Quality: Catalyst Fund 15 will not proceed under this existing SoW between Cardano Development Holding and Catalyst FC.

Risk: No identified risks with this change

Proposed Milestone Withdrawal Dates + Amounts

Field	Current	New (Proposed)
Milestone Number	3	N/A – Canceled
Milestone Name	F15 Launched and Proposal submission stage closed	N/A – Canceled
Milestone Description	Gather inputs from various stakeholders to shape the Retroactive Public Goods Funding project that is planned to be launched in Fund 16. Launch Fund 15 and close proposal submission stage.	N/A – Canceled
Acceptance Criteria	Third Party Assurance has verified that Fund 15 has been launched and the Fund 15 proposals submission stage has been closed.	N/A – Canceled
Delivery Date	30/11/2025	N/A – Canceled
Payment Date	30/12/2025	N/A – Canceled

Amount (ADA)	21,000,000 ada	N/A - Canceled
--------------	----------------	----------------

Signed by: *Marc Piana*
Signed by
for and on behalf of Catalyst FC

Date: 5/11/2026

Signed by: *[Signature]*
Signed by
for and on behalf of Catalyst FC

Date: 5/15/2026

DocuSigned by: *Jack Briggs*
Signed by
for and on behalf of Intersect

Date: 5/5/2026