

Intersect Change Request Form

The **Change Request Form** must be submitted to the Intersect Operations Team via: operational-services@intersectmbo.org

Project Name	<i>Open Source Committee Travel Budget</i>
Project Number	<i>EC-0013(10)-25</i>
Vendor Name	<i>Cardano Open Source Committee</i>
Date Change Request Submitted	<i>10/03/2026</i>

Milestones Change Affects	<i>Milestones 10.5 and 10.6 with revised milestone titles, due date, and payment date for 10.5.</i>
Description of Proposed Change	
The Open Source Committee wishes to adjust Milestones 5 and 6 as there was agreement to sponsor an event which absorbed most of the available budget for this program. Due to a decreased value of ADA, the Open Source Committee elected to select an event with high value for Cardano and welcome feedback to the implementation of the Paid Open Source Model (POSM). 10.5 Acceptance Criteria/Deliverables Previous: Acceptance Criteria - Submission of events or sponsorships for Q3 chosen and number of committee attendees/benefits of committee members attending. -Benefit report demonstrating benefits of event attendance or benefits of event sponsorship made publicly available on events attended in Q2 2026. Deliverables - Q3 events and/or sponsorships published. New: Acceptance Criteria - Sponsorship Booked, Confirmed Attendee List, Travel/Lodging Booked Deliverables - Q2 OSC Event Sponsorship Booked: Confirmed booking of a Gold Level Sponsorship. Published 'goals' sheet for Booth attendance, booth events,	

co-delivered talk draft (unless approved by LF prior to Milestone Due Date).

OSS NA 2026 Minneapolis Attendees Confirmed: Publish a report detailing who is attending the sponsored event accompanied by 90% of Travel booked.

10.6 Acceptance Criteria/Deliverables

Previous:

Acceptance Criteria - Benefit report demonstrating benefits of event attendance or benefits of event sponsorship made publicly available on events attended in Q3 2026.

Deliverables - Q3 2026 benefit report published.

New:

Acceptance Criteria - Benefit report demonstrating benefits of OSS NA 2026 event sponsorship made publicly available.

Deliverables -OSS NA 2026 benefit report published.

Justification for Change

Costs for the sponsored event are due in advance including provisions for Merch, pre-booked travel, and accommodations. Sponsorship of OSS NA 2026 Minneapolis concludes the Travel program for OSC in 2026.

Impact Assessment

Milestones: The timelines of the Milestones are accelerated, the OSC is not requesting additional time to spend associated funds.


Cost: There are no costs to the agreed disbursements, purely changes to funds availability.

Quality: The quality of the evidence provided by OSC is expected to have little change other than improved reporting relative to a potential better ROI from event sponsorship as opposed to general 'event attendance'.

Risk: There is minimal risk, this program is carried out as agreed. The OSC opted to forgo events in Q3 to prioritize an event Sponsorship.

Proposed Milestone Withdrawal Dates + Amounts

Milestone Number	Milestone Name	*Current* Milestone delivery due date (as per contract)	*New* Milestone delivery due date (as per contract)	*Current* Milestone payment date (as per contract)	*New* Proposed Milestone payment date	*Current* Milestone Amount	*New* Milestone Amount
10.5	OSS NA 2026 Minneapolis	30/04/2026	31/03/2026	30/05/2026	30/04/2026	18,000 ada	18,000 ada
10.6	OSS NA 2026 Benefit Report	30/05/2026	30/05/2026	30/06/2026	30/06/2026	2,000 ada	2,000 ada

Signed by:  Signed by:
on behalf of Intersect Opensource Committee
Date: 3/13/2026

Signed by:  Signed by:
on behalf of Intersect Delivery Assurance
Date: 3/19/2026